

SCOPE OF WORK

DailyCab Capital Raise & Launch Advisory

Fundraising and launch advisory mandate — ₹10 Crore target raise

Prepared by	Project 8 Advisory , Mumbai
Prepared for	DailyCab (dailycabs.in)
Term	6 months from the Effective Date, extendable by mutual agreement
Version	Draft v0.1 — 2 September 2026

1. Background & Objective

DailyCab is a pre-launch, door-to-door intercity daily shuttle service operating fixed-schedule AC 6-seater vehicles on the Dhar-Indore-Ujjain-Dewas corridor, targeting students, working professionals and daily commuters through single rides and prepaid ride passes.

DailyCab has engaged Project 8 Advisory ("Project 8") to (a) make the business investment-ready, (b) run a structured process to raise approximately ₹10 Crore in growth capital, and (c) build the brand and launch presence needed to demonstrate traction to investors and win early customers.

The overarching objective of this engagement is a signed term sheet and closing of the ₹10 Cr round within the engagement term, with DailyCab positioned as a credible, scalable regional mobility operator.

2. Scope Summary

The engagement is delivered across three workstreams, sequenced so that brand and traction work runs in parallel with investment readiness and feeds directly into the investor narrative.

Workstream	What it delivers	Indicative timing
A. Investment Readiness	Business plan, financial model, pitch deck, valuation view, data room	Weeks 1-8
B. Investor Outreach & Closing	Investor mapping, outreach, pitch management, term sheet & DD support to close	Weeks 6-26
C. Brand & Media	Brand identity refresh, launch messaging, digital presence, launch campaign, media plan	Weeks 2-16 (campaign support to Week 26)

3. Workstream A — Investment Readiness

A1. Discovery & diagnostic (Weeks 1-2)

Founder interviews, review of existing plans, route data, Phase 1 carpool data, survey and reservation data, cost structure, permits and compliance status. Output: a diagnostic note identifying the gaps investors will probe — unit economics, regulatory position, fleet model, and competition from bus, rail and ride-hailing.

A2. Business plan (Weeks 2-5)

A 20–30 page business plan covering market sizing for the Indore cluster and expansion corridors, service model (owned vs. attached fleet), route economics, pricing and pass strategy, go-to-market by segment (students, IT and office commuters), operations and safety (AIS-140, SOS, female priority seating), technology roadmap (booking, tracking, subscription management), team and hiring plan, regulatory pathway (contract carriage permits, state transport rules), and risks and mitigants.

A3. Financial model (Weeks 3-6)

A five-year, driver-based Excel model with monthly detail for the first 24 months: seat-level unit economics per route, fleet utilisation and load factor, driver and fuel costs, pass mix and churn, CAC and payback, phased fleet and route expansion, P&L, cash flow, balance sheet, ₹10 Cr use of funds and runway, and scenario toggles (base / conservative / aggressive).

A4. Valuation & deal structuring view (Week 6)

Indicative pre-money valuation range using comparable mobility transactions and a DCF from the model; recommended instrument (equity vs. CCPS/CCD), dilution scenarios, and a proposed round structure (lead plus co-investors, with tranching against milestones if required).

A5. Investor pitch deck & one-pager (Weeks 5-7)

A 15–18 slide investor deck and a one-page teaser, professionally designed under the refreshed brand from Workstream C, with a founder pitch script and anticipated investor Q&A.

A6. Data room (Weeks 7-8)

A structured virtual data room: corporate documents, cap table, financials, model, contracts (vehicle, driver, technology), permits, insurance, customer data summaries, and a due diligence checklist. Project 8 prepares the index and structure; DailyCab supplies source documents.

4. Workstream B — Investor Outreach & Closing

B1. Investor mapping & strategy (Weeks 6-8)

A target list of 40–60 qualified investors matched to a ₹10 Cr mobility round: early-stage VC funds with mobility and consumer-tech theses, family offices and HNIs in the Indore / Madhya Pradesh and Mumbai ecosystems, angel networks, strategic investors (fleet operators, auto OEM ventures, travel platforms), and applicable government and state startup schemes as complementary sources. Prioritised into Tier 1/2/3 with an outreach sequence.

B2. Outreach & first meetings (Weeks 8-16)

Warm introductions and direct outreach by Project 8, teaser distribution, NDA management, scheduling and preparation of first meetings, and a weekly pipeline tracker shared with DailyCab.

B3. Pitch management (Weeks 10-20)

Founder coaching and mock pitches, attendance at investor meetings (in person in Mumbai or Indore, or virtual), management of follow-up information requests, and maintaining momentum across multiple interested parties to create competitive tension.

B4. Term sheet negotiation (Weeks 16-22)

Commercial negotiation support on valuation, instrument, liquidation preference, board composition, founder vesting, ESOP pool, and information and veto rights. Project 8 advises on commercial terms; legal documentation is by DailyCab's counsel (Project 8 can recommend counsel).

B5. Due diligence & closing support (Weeks 20-26)

Coordination of financial, legal and business due diligence, response management through the data room, closing checklist, and liaison with counsel, auditors and the investor through to fund transfer.

5. Workstream C — Brand & Media

C1. Brand strategy & identity (Weeks 2-5)

Brand positioning ("the reliable daily commute"), audience personas by segment, tone of voice, refreshed logo and visual identity system, and brand guidelines — applied across the pitch deck, website, vehicle branding, driver uniforms and in-cab collateral.

C2. Website & digital presence (Weeks 4-8)

Redesign of dailycabs.in as a conversion-focused site: route pages, pass purchase and reservation flow, trust signals (safety, GPS, female priority), and a partner/corporate section. Social profiles set up under the new identity. App and booking-platform development is out of scope; Project 8 will define requirements and can recommend vendors.

C3. Launch campaign (Weeks 8-16)

A pre-launch and launch campaign in the Indore cluster: content calendar, creative assets, student and corporate outreach (coaching centres, IT parks, HR partnerships), referral and "Launch VIP Pass" mechanics, PR outreach to regional media, and on-ground activation concepts.

C4. Media planning & buying (Weeks 10-26)

A media plan across digital (Meta, Google, YouTube, hyperlocal), outdoor near coaching hubs and IT parks, and regional print and radio where efficient. Project 8 handles planning and buying; media spend is borne by DailyCab and billed at cost plus agreed agency commission, separately from advisory fees.

C5. Traction reporting for investors (Weeks 12-26)

A monthly traction dashboard (reservations, pass sales, load factor, retention, CAC) formatted for the investor narrative, so that live performance feeds Workstream B.

6. Milestones & Deliverables Schedule

#	Milestone	Deliverables	Target
M1	Kick-off & diagnostic	Diagnostic note, project plan, brand brief	Week 2
M2	Investment-ready pack	Business plan, financial model, valuation note, brand identity	Week 6
M3	Go-to-market ready	Pitch deck, teaser, data room, website live, investor target list	Week 8
M4	Active process	≥20 investor conversations initiated, launch campaign live	Week 16
M5	Term sheet	Signed term sheet from a lead investor	Week 22
M6	Closing	Definitive agreements signed, funds received	Week 26

7. Governance & Ways of Working

Project 8 will assign an engagement lead (Anish Gaonkar, Managing Director) plus a financial analyst, a brand/creative lead and a media planner. DailyCab will nominate a founder as single point of contact with authority to approve deliverables.

Weekly 30-minute status calls; fortnightly steering review; a shared tracker for actions, investor pipeline and campaign metrics. Deliverables are issued as drafts for DailyCab review with one consolidated round of revisions included per deliverable (two rounds for the pitch deck and brand identity).

8. Client Responsibilities

DailyCab will provide timely access to founders and data (operational, financial, survey and reservation data), corporate and compliance documents, review of deliverables within five working days, decisions on brand and campaign approvals, and bear third-party costs (media spend, legal counsel, audit, data room platform, domain and hosting, printing and production).

9. Out of Scope

Legal drafting of shareholder or subscription agreements; statutory audit, tax or company secretarial services; software or mobile app development; vehicle procurement or fleet operations; any guarantee of fundraising outcome; media spend and production costs (billed separately at cost); ongoing marketing retainer beyond the engagement term (available under a separate agreement).

10. Assumptions

The raise is a single ₹10 Cr round (INR, Indian entity); DailyCab has or will incorporate a private limited company with a clean cap table before outreach begins; founders are available for investor meetings on reasonable notice; existing Phase 1 data is shareable; Project 8 acts as advisor and arranger, not as a SEBI-registered intermediary or broker-dealer, and does not underwrite or guarantee any investment.

11. Commercials & SLA

Fees, payment schedule, success fee terms and service levels are set out in the accompanying Quotation and Service Level Agreement.

Project 8 Advisory · Mumbai · Dubai · project8advisory.com · This document is confidential and prepared solely for DailyCab.